




ID	Task Name	Duration	Start	Finish	Predecessors	Gantt Chart																			
						T	F	S	'18 Oct 14	S	M	T	W	T	F	S	'18 Oct 21	S	M	T	W	T			
8	Calculate Required Amounts for Materials and Adjust Design According to Budget (Deliverable E)	2 days	Sat 18-10-13	Sun 18-10-14	7																				
9	Order Materials	61.5 hrs	Mon 18-10-1	Wed 18-10-1	8																				
10	Construct Small-Scale Prototype 1 (Deliverable F)	2 hrs	Thu 18-10-18	Thu 18-10-18	8																				
11	Develop Prototype 1 Test Plan (Deliverable F)	2 hrs	Thu 18-10-18	Thu 18-10-18	8																				
12	Conduct Prototype 1 Testing (Deliverable F)	2 days	Thu 18-10-18	Fri 18-10-19	10,11																				
13	Analyze Prototype 1 Testing Results and Submit Report (Deliverable F)	2 days	Sat 18-10-20	Sun 18-10-21	12																				
14	Develop Prototype 2 Test Plan (Deliverable G)	30 days	Mon 18-10-22	Wed 18-10-31	13																				

Project: Greenhouse Project Sch Date: Wed 18-10-17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: Greenhouse Project Sch Date: Wed 18-10-17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




uel

Essraa, Lemuel

Project: Greenhouse Project Sch Date: Wed 18-10-17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Greenhouse Project Sch Date: Wed 18-10-17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Greenhouse Project Sch Date: Wed 18-10-17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			