

<u>Task Name</u>	<u>Duration</u>	<u>Start Date</u>	<u>Finish Date</u>	<u>Resource Names</u>
<i>Prototype 1</i>	7 days	02/26/2018	03/04/2018	
Define purpose of test	1 day	02/26/2018	02/26/2018	Thomas Sinclair
Outline testing procedure	1 day	02/26/2018	02/26/2018	Brandon Ip
<i>Design Prototype 1</i>	2 days	02/27/2018	02/28/2018	
Design Structure/Modules	1 day	02/27/2018	02/27/2018	Kaylish Henry
Design Reservoir	1 day	02/28/2018	02/28/2018	Thomas Sinclair
<i>Build Prototype 1</i>	4 days	03/01/2018	03/04/2018	
Construct Modules, Base (structure)	2 days	03/01/2018	03/02/2018	Brandon Ip
Construct Reservoir	2 days	03/03/2018	03/04/2018	Kaylish Henry
Write report for the deliverable	To be completed throughout the week			
<i>Prototype 2</i>	7 days	03/05/2018	03/11/2018	
Define purpose of test	1 day	03/05/2018	03/05/2018	Thomas Sinclair
Outline testing procedure	1 day	03/05/2018	03/05/2018	Brandon Ip
<i>Design Prototype 2</i>	2 days	03/06/2018	03/07/2018	
Review Feedback	—			
Design Structure/Modules	1 day	03/06/2018	03/06/2018	Kaylish Henry
Design Reservoir	1 day	03/07/2018	03/07/2018	Brandon Ip
<i>Build Prototype 3</i>	4 days	03/08/2018	03/11/2018	
Construct Modules, Base (structure)	2 days	03/08/2018	03/09/2018	Thomas Sinclair
Construct Reservoir	2 days	03/10/2018	03/11/2018	Brandon Ip
Put Together	1 day	03/11/2018	03/11/2018	Kaylish Henry
Write Report for Deliverable	To be completed throughout the week			
<i>Prototype 3</i>	7 days	03/12/2018	03/18/2018	
Define purpose of test	1 day	03/12/2018	03/12/2018	Brandon Ip
Outline testing procedure	1 day	03/12/2018	03/12/2018	Kaylish Henry
<i>Design Prototype 3</i>	2 days	03/13/2018	03/14/2018	
Review Feedback/Design Meeting	1 day	03/13/2018	03/13/2018	Brandon Ip
Modifications and completing design	1 day	03/13/2018	03/13/2018	Thomas Sinclair
<i>Build Prototype 3</i>	4 days	03/14/2018	03/17/2018	
Apply modifications from feedback	2 days	03/14/2018	03/15/2018	Kaylish Henry

Complete Build/test that it functions	2 days	03/16/2018	03/17/2018	Thomas Sinclair
Write Report for the deliverable	To be completed throughout the week			
Put together presentation	3-4 days?	TBD	Before pres date.	All
Final report	TBD	TBD	TBD	All