

Task	Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1	🚀	➤ Accessible Digital Drawings	81 days?	Wed 20-09-05	Wed 20-12-30		GROUP 3
2	🚀	➤ Project Deliverables A	5 days	Wed 20-09-05	Tue 20-09-15		
3	🚀	First Group Meeting	3 days	Wed 20-09-05	Fri 20-09-11		
4	🚀	Team Contract	5 days	Wed 20-09-05	Tue 20-09-15		Austin W, Ellie R
5	🚀	Client Meeting Preparation	5 days	Wed 20-09-09	Tue 20-09-15		Ben S, Callum F
6	🚀	Project Management Skeleton	5 days	Wed 20-09-09	Tue 20-09-15		Callum F, Matt Y
7	🚀	SUBMIT Deliverable A	0 days	Tue 20-09-15	Tue 20-09-15	2	Callum F
8	🚀	➤ Project Deliverables B	8 days?	Tue 20-09-15	Thu 20-09-24	7	
9	🚀	Need Statements	4 days	Tue 20-09-15	Fri 20-09-18		Ellie R
10	🚀	Project Statements	4 days	Tue 20-09-15	Fri 20-09-18		Callum F, Ellie R
11	🚀	Metrics	5 days	Wed 20-09-16	Tue 20-09-22	9	Callum F
12	🚀	Benchmarking	7 days	Wed 20-09-16	Thu 20-09-24	11	Ben S, Matt Y
13	🚀	Target Specifics	7 days	Wed 20-09-16	Thu 20-09-24	11,12	Austin W
14	🚀	SUBMIT Deliverable B	0 days	Thu 20-09-24	Thu 20-09-24	8	Ellie R
15	🚀	➤ Project Deliverable C	6 days?	Thu 20-09-24	Thu 20-10-01	14	
16	🚀	▫ Conceptual Design	5 days	Fri 20-09-25	Thu 20-10-01		Ben S, Callum F, Ellie R
23	🚀	Project Plan	4 days	Mon 20-09-28	Thu 20-10-01	16	Callum F
24	🚀	Feasibility Study	4 days	Mon 20-09-28	Thu 20-10-01	23	Austin W, Matt Y
25	🚀	SUBMIT Deliverable C	0 days	Thu 20-10-01	Thu 20-10-01	15	Callum F
26	🚀	➤ Peer Reviewing	4 days	Sat 20-10-03	Wed 20-10-07	15	GROUP 3
27	🚀	Peer Review 1	4 days	Sat 20-10-03	Wed 20-10-07		GROUP 3
28	🚀	Peer Review 2	4 days	Sat 20-10-03	Wed 20-10-07		GROUP 3
29	🚀	➤ Project Deliverable D	6 days?	Thu 20-10-01	Thu 20-10-08	25	
30	🚀	▫ Detailed Design	4 days?	Thu 20-10-01	Tue 20-10-06		
31	🚀	Note taking during	1 day	Tue 20-10-06	Tue 20-10-06		Austin W, Matt Y
32	🚀	▫ Prototype Feature and Task Breakdown	3 days	Fri 20-10-02	Tue 20-10-06		
33	🚀	Voice Control Design	3 days	Fri 20-10-02	Tue 20-10-06		Callum F
34	🚀	Art and UI Breakdown	3 days	Fri 20-10-02	Tue 20-10-06		Ellie R
35	🚀	Keyboard Shortcuts	3 days	Fri 20-10-02	Tue 20-10-06		Ben S
36	🚀	▫ Prototype 1	5 days	Sun 20-10-04	Thu 20-10-08	30	GROUP 3
37	🚀	Voice Control	5 days	Sun 20-10-04	Thu 20-10-08		Callum F
38	🚀	UI Design	5 days	Sun 20-10-04	Thu 20-10-08		Ellie R
39	🚀	Hardware Low Fidelity	5 days	Sun 20-10-04	Thu 20-10-08		Austin W
40	🚀	Research into Line Stability	5 days	Sun 20-10-04	Thu 20-10-08		Matt Y
41	🚀	Gather Shortcuts	5 days	Sun 20-10-04	Thu 20-10-08		Ben S
42	🚀	Deliverable Formatting and Write Up	5 days	Fri 20-10-02	Thu 20-10-08		GROUP 3
43	🚀	BOM	3 days	Tue 20-10-06	Thu 20-10-08		Austin W
44	🚀	SUBMIT Deliverable D	0 days	Thu 20-10-08	Thu 20-10-08	29	Callum F
45	🚀	➤ Project Deliverable E	6 days?	Thu 20-10-08	Thu 20-10-15	44	
46	🚀	Project Process	4 days	Thu 20-10-08	Tue 20-10-13		
47	🚀	Email Client for input	2 days	Fri 20-10-09	Mon 20-10-12		Callum F
48	🚀	▫ Presentation	5 days?	Fri 20-10-09	Thu 20-10-15		
49	🚀	Prepare Demonstration	5 days	Fri 20-10-09	Thu 20-10-15		Matt Y, Ellie R
50	🚀	Prepare Script/Talking points	5 days	Fri 20-10-09	Thu 20-10-15		Austin W, Ben S, Ellie R
51	🚀	SUBMIT Deliverable E	0 days	Thu 20-10-15	Thu 20-10-15	45	Callum F
52	🚀	➤ Project Deliverable F	6 days?	Thu 20-10-15	Thu 20-10-22	51	
53	🚀	▫ Business Model	6 days?	Thu 20-10-15	Thu 20-10-22		
54	🚀	Identify a Business Model	3 days	Tue 20-10-20	Thu 20-10-22		Matt Y
55	🚀	Fill out Business Model Chart	3 days	Tue 20-10-20	Thu 20-10-22		Austin W
56	🚀	List Critical Assumptions	2 days	Wed 20-10-21	Thu 20-10-22		Ben S
57	🚀	Format Deliverable	3 days	Tue 20-10-20	Thu 20-10-22		Ellie R
58	🚀	Update Project Plan	6 days	Thu 20-10-15	Thu 20-10-22		Callum F
59	🚀	SUBMIT Deliverable F	0 days	Thu 20-10-22	Thu 20-10-22	52	Callum F
60	🚀	➤ Project Deliverable G	11 days?	Thu 20-10-22	Thu 20-11-05	59	
61	🚀	▫ Prototype 2	11 days?	Thu 20-10-22	Thu 20-11-05		
62	🚀	Keyboard BOM Finalization	11 days	Thu 20-10-22	Thu 20-11-05		Austin W
63	🚀	Client Meeting Prep	9 days	Thu 20-10-22	Tue 20-11-03		Callum F
64	🚀	Record Client Notes	3 days	Tue 20-11-03	Thu 20-11-05		Ben S
65	🚀	▫ Frontend App Design	11 days?	Thu 20-10-22	Thu 20-11-05		
66	🚀	Create Artwork	6 days	Thu 20-10-22	Thu 20-10-29		Callum F
67	🚀	Demo Video	6 days	Thu 20-10-29	Thu 20-11-05		Ellie R
68	🚀	Continued Client Feedback	3 days	Tue 20-11-03	Thu 20-11-05		Ben S
69	🚀	▫ Backend App Design	11 days	Thu 20-10-22	Thu 20-11-05		
70	🚀	Notification Popouts	6 days	Thu 20-10-29	Thu 20-11-05		Ellie R
71	🚀	General Coding/ Research	11 days	Thu 20-10-22	Thu 20-11-05		Ellie R
72	🚀	Colour Picking Research	11 days	Thu 20-10-22	Thu 20-11-05		Matt Y
73	🚀	Keyboard PCB Design	6 days	Thu 20-10-29	Thu 20-11-05		Austin W
74	🚀	Deliverable Formatting	3 days	Thu 20-10-22	Mon 20-10-26		Matt Y
75	🚀	Deliverable Content	8 days	Tue 20-10-27	Thu 20-11-05	74	Ben S
76	🚀	Update Project Plan	2 days	Wed 20-11-04	Thu 20-11-05		Callum F
77	🚀	SUBMIT Deliverable G	0 days	Thu 20-11-05	Thu 20-11-05	60	Callum F
78	🚀	➤ Project Deliverable H	11 days?	Thu 20-11-05	Thu 20-11-19	77	
79	🚀	Bother TA about BOM (email)	3 days	Thu 20-11-05	Mon 20-11-09		Callum F
80	🚀	Client Communication (Artwork/Keyboard Keys)	11 days	Thu 20-11-05	Thu 20-11-19		Matt Y
81	🚀	▫ Economic Report	11 days?	Thu 20-11-05	Thu 20-11-19		
82	🚀	Update Business Plan	11 days	Thu 20-11-05	Thu 20-11-19		Ben S
83	🚀	Import Company Logo	2 days	Thu 20-11-05	Fri 20-11-06		Matt Y
84	🚀	Format Deliverable	3 days	Thu 20-11-05	Mon 20-11-09		Matt Y
85	🚀	▫ Deliverable Content	8 days?	Tue 20-11-10	Thu 20-11-19	84	
86	🚀	Cost Classification	2 days?	Tue 20-11-10	Wed 20-11-11		Callum F
87	🚀	Income Statement	3 days	Wed 20-11-11	Fri 20-11-13		Ellie R
88	🚀	NPV Analysis	7 days	Wed 20-11-11	Thu 20-11-19		Matt Y, Ben S, Austin W
89	🚀	Discussion	8 days	Tue 20-11-10	Thu 20-11-19		Austin W, Ben S, Matt Y
90	🚀	▫ 1 Minute Pitch Video	11 days	Thu 20-11-05	Thu 20-11-19		
91	🚀	Research After Effects Logo Animation	6 days	Thu 20-11-05	Thu 20-11-12		Ben S
92	🚀	Concept	1 day	Thu 20-11-05	Thu 20-11-05		Callum F
93	🚀	Rough Script	2 days	Fri 20-11-06	Sun 20-11-08	92	Callum F
94	🚀	Shot-By-Shot	3 days	Mon 20-11-09	Wed 20-11-11	93	Callum F
95	🚀	Filming	4 days	Thu 20-11-12	Tue 20-11-17	94,102	Callum F
96	🚀	Editing	4 days	Mon 20-11-16	Thu 20-11-19	95	Callum F
97	🚀	▫ Workable Prototype	11 days	Thu 20-11-05	Thu 20-11-19		
98	🚀	Polish Notifications	6 days	Thu 20-11-05	Thu 20-11-12		Ellie R
99	🚀	Polished UI	7 days	Wed 20-11-11	Thu 20-11-19		Ellie R
100	🚀	Workable Colour Picker	11 days	Thu 20-11-05	Thu 20-11-19		Matt Y
101	🚀	Workable Brush picker	6 days	Thu 20-11-12	Thu 20-11-19		Ben S
102	🚀	Blender-Ready PCB	5 days	Thu 20-11-05	Wed 20-11-11		Austin W
103	🚀	Update Project Plan	3 days	Tue 20-11-17	Thu 20-11-19		Callum F
104	🚀	SUBMIT Deliverable H	0 days	Thu 20-11-19	Thu 20-11-19	78	Callum F
105	🚀	➤ Project Deliverable I	11 days?	Thu 20-11-19	Thu 20-12-03	104	
106	🚀	▫ Design Day Pitch	11 days	Thu 20-11-19	Thu 20-12-03		
107	🚀	Pitch Layout	2 days	Thu 20-11-19	Fri 20-11-20		Callum F
108	🚀	Pitch General Script	4 days	Mon 20-11-23	Thu 20-11-26	107	Ben S, Matt Y
109	🚀	Pitch Powerpoint	5 days	Fri 20-11-27	Thu 20-12-03	108	Callum F
110	🚀	Deliverable Writing	7 days	Wed 20-11-25	Thu 20-12-03		Matt Y, Ben S
111	🚀	Create Prototype Video	2 days	Wed 20-12-02	Thu 20-12-03	120	Ellie R
112	🚀	Pitch Practice	3 days	Tue 20-12-01	Thu 20-12-03		GROUP 3
113	🚀	Maker Repo Repository	3 days	Mon 20-11-30	Wed 20-12-02		Matt Y
114	🚀	▫ Final Prototype Evaluation	11 days?	Thu 20-11-19	Thu 20-12-03		
115	🚀	▫ Finish Coding	11 days?	Thu 20-11-19	Thu 20-12-03		
116	🚀	Code all buttons	6 days	Thu 20-11-19	Thu 20-11-26		Ellie R
117	🚀	Colour Wheel Picker	6 days	Mon 20-11-23	Mon 20-11-30		Ellie R
118	🚀	App Aesthetic	4 days	Mon 20-11-30	Thu 20-12-03		Ellie R
119	🚀	Get Last Minute Client Advice	8 days	Thu 20-11-19	Sun 20-11-29		Callum F
120	🚀	Test Prototype	4 days	Mon 20-11-30	Thu 20-12-03	116,117	GROUP 3
121	🚀	3D-Print the keycaps	8 days	Thu 20-11-19	Mon 20-11-30		Ben S, Austin W
122	🚀	Assemble Keyboard	4 days	Mon 20-11-30	Thu 20-12-03		Austin W
123	🚀	SUBMIT Deliverable I	0 days	Thu 20-12-03	Thu 20-12-03	105	Callum F
124	🚀	➤ Project Deliverable J	6 days?	Thu 20-12-03	Thu 20-12-10	123	
125	🚀	▫ User Manual	6 days	Thu 20-12-03	Thu 20-12-10		
126	🚀	Introduction	3 days	Thu 20-12-03	Sat 20-12-05		Matt Y
127	🚀	Instal Instructions	2 days	Sat 20-12-05	Mon 20-12-07		Ellie R
128	🚀	GAVPI Basics	4 days	Mon 20-12-07	Thu 20-12-10		Ellie R
129	🚀	Photoshop basics	6 days	Thu 20-12-03	Thu 20-12-10		Ben S
130	🚀	How to set up a keyboard shortcut	6 days	Thu 20-12-03	Thu 20-12-10		Callum F
131	🚀	List of installed commands	6 days	Thu 20-12-03	Thu 20-12-10		Matt Y
132	🚀	Keyboard Layout and explanation	6 days	Thu 20-12-03	Thu 20-12-10		Austin W
133	🚀	Contact information for troubleshooting	6 days	Thu 20-12-03	Thu 20-12-10		Ben S
134	🚀	Update Project Plan	2 days	Thu 20-12-03	Fri 20-12-04		Callum F
135	🚀	SUBMIT Deliverable J	0 days	Thu 20-12-10	Thu 20-12-10	124	Callum F
136	🚀	➤ Project Deliverable K	2 days?	Fri 20-12-04	Mon 20-12-07	135	
137	🚀	▫ Final Presentation	2 days	Fri 20-12-04	Mon 20-12-07		
138	🚀	Adapt Design Day	2 days	Fri 20-12-04	Sat 20-12-05		Matt Y
139	🚀	Finalize Powerpoint Layout	1 day	Sun 20-12-06	Sun 20-12-06		Callum F
140	🚀	Finalize Powerpoint Information	2 days	Fri 20-12-04	Sun 20-12-06		Austin W, Ben S, Ellie R
141	🚀	Practice Presentation	2 days	Sun 20-12-06	Mon 20-12-07		GROUP 3
142	🚀	ITP Finalization	2 days	Fri 20-12-04	Mon 20-12-07		GROUP 3
143	🚀	SUBMIT Deliverable K	0 days	Mon 20-12-07	Mon 20-12-07	136	Callum F
144	🚀	➤ Project Deliverable L	6 days?	Thu 20-12-10	Thu 20-12-17	123	
145	🚀	▫ Intellectual Property Search	6 days	Thu 20-12-10	Thu 20-12-17		
146	🚀	Find 3 related intellectual properties	3 days	Thu 20-12-10	Mon 20-12-14		Austin W, Ben S, Matt Y
147	🚀	Describe Relationship to Helpo	3 days	Tue 20-12-15	Thu 20-12-17	146	Ellie R
148	🚀	Impact on Success	6 days	Thu 20-12-10	Thu 20-12-17		Callum F
149	🚀	How will we handle our property?	6 days	Thu 20-12-10	Thu 20-12-17		GROUP 3
150	🚀	SUBMIT Deliverable L	0 days	Thu 20-12-17	Thu 20-12-17	144	Callum F

