
ID Task 

Mode

Task Name Duration Start Finish Predecessors

1 Design and Plant Containment Structure 7 days? Sun 2/25/18 Mon 3/5/18

2 Choose Water Pump & Hose 7 days? Sun 2/25/18 Mon 3/5/18

3 Program Microcontroller 7 days? Sun 2/25/18 Mon 3/5/18

4 Design Support Structure 2 days Tue 3/6/18 Wed 3/7/18 1

5 Design Resevoir 1 day Tue 3/6/18 Tue 3/6/18 1,2

6 Design Light Fixture 1 day Thu 3/8/18 Thu 3/8/18 2,4

7 Design Electronic Circuits 1 day Tue 3/6/18 Tue 3/6/18 3

8 Design Container For Microcontroller 1 day Thu 3/8/18 Thu 3/8/18 7,4

9 Determine Exact Specifications for each Design 1 day Fri 3/9/18 Fri 3/9/18 1,2,3,4,5,6,7,8

10 Construction 1 day? Mon 3/12/18Mon 3/12/189
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