
ID Task
Mode

Task Name DurationStart Finish

1 Building base (Prototype 3) 3 hrs Thu 18-10-18Thu 18-10-18
2 Building Back section  (Prototype 3) 3 hrs Thu 18-11-01Thu 18-11-01
3 Build side panel (6 by 4 Split)  (Build second prototype ) (Prototype 3)3 hrs Thu 18-11-08Thu 18-11-08
4 Build side panel  (6 by 4 One piece)  (Prototype 3) 3 hrs Thu 18-11-08Thu 18-11-08
5 Build Front panel  (Prototype 3) 3 hrs Thu 18-11-15Thu 18-11-15
6 Build Door  (Prototype 3) 3 hrs Thu 18-11-15Thu 18-11-15
7 Build Window(s)  (Prototype 3) 3 hrs Thu 18-11-08Thu 18-11-08
8 Build Roof panels  (Prototype 3) 3 hrs Thu 18-11-22Thu 18-11-22
9 Build cardboard prototype 1 hr Fri 18-10-12 Fri 18-10-12
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