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Opioid Overdose Monitor

Deliverable C: Design req's • Varsha S.

Client meeting 4 • Min Ju K.

Deliverable D: Initial prototype • Min Ju K.

Client meeting 5 • Ayham A.

Deliverable E: Revised prototype • Ayham A.

Deliverable F: Final presentation • Varsha S.

Deliverable G: Design day • Min Ju K.

Deliverable H: User manual • Ayham A.


