












































































ID		Task Mode	Task Name	Duration	Start	Finish	% Complete	Task Owner	06	T	W	T	F	S	'20 Sep 13	S	M	T	W	T	F
1			Deliverable A	5 days	Wed 20-09-0	Tue 20-09-15	67%	Eric													
2			Client Meeting	1 day	Mon 20-09-2	Mon 20-09-21	0%	Matthew													
3			Deliverable B	8 days	Tue 20-09-15	Thu 20-09-24	0%	Tanish													
4			Deliverable C	5 days	Fri 20-09-25	Thu 20-10-01	0%	Muhammad													
5			Deliverable D	5 days	Fri 20-10-02	Thu 20-10-08	0%	John													
6			Deliverable E	8 days	Fri 20-10-09	Tue 20-10-20	0%	Spencer													
7			Deliverable F	10 days	Sat 20-10-10	Thu 20-10-22	0%	Eric													
8			Deliverable G	10 days	Fri 20-10-23	Thu 20-11-05	0%	Tanish													
9			Deliverable H	10 days	Fri 20-11-06	Thu 20-11-19	0%	Matthew													
10			Deliverable I	10 days	Fri 20-11-06	Thu 20-11-19	0%	John													
11			Final Project Presnetations	5 days	Fri 20-11-20	Thu 20-11-26	0%														
12			Deliverable J	10 days	Fri 20-11-20	Thu 20-12-03	0%	Muhammad													
13			Deliverable K	6 days	Thu 20-12-03	Thu 20-12-10	0%	Spencer													
14	  		Team Meeting	60 days	Sun 20-09-13	Sun 20-12-06	0%														

Project: Gantt Chart for E12 Date: Tue 20-09-15	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Gantt Chart for E12 Date: Tue 20-09-15	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Gantt Chart for E12 Date: Tue 20-09-15	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only	