
ID Task Name Duration Start Finish Predecessors

1 Building the Base 
(Deliverable H)

9 days Thu 
18-11-01

Sat 18-11-03 9

2 Building Wall 1 and 2
(Deliverable H)

12 days Sun 
18-11-04

Wed 
18-11-07

9

3 Building Wall 3 and 4
(Deliverable H)

12 days Sun 
18-11-04

Wed 
18-11-07

9

4 Building Roof 
(Deliverable H)

9 days Thu 
18-11-01

Sat 18-11-03 9

5 Preparing the Design
Day Presentation 
and Pitch

19.94 days Mon 
18-10-22

Sun 
18-10-28

8

6 Final Construction 
and Finishing 
Touches

21

7 Finalize Design 
Including Dimensions
and Materials 
(Deliverable E)

2 days Fri 18-10-12 Sat 18-10-13
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Kyla,Ena
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Essraa,Lemuel,Kyla

Kyla

Kyla
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8 Calculate Required 
Amounts for 
Materials and Adjust 
Design According to 
Budget (Deliverable 
E)

2 days Sat 18-10-13 Sun 
18-10-14

7

9 Order Materials 61.5 hrs Mon 18-10-15Wed 18-10-178

10 Construct 
Small-Scale 
Prototype 1 
(Deliverable F)

2 hrs Thu 
18-10-18

Thu 
18-10-18

8

11 Develop Prototype 1 
Test Plan 
(Deliverable F)

2 hrs Thu 
18-10-18

Thu 
18-10-18

8

12 Conduct Prototype 1
Testing (Deliverable 
F)

2 days Thu 
18-10-18

Fri 18-10-19 10,11

13 Analyze Prototype 1 
Testing Results and 
Submit Report 
(Deliverable F)

2 days Sat 18-10-20 Sun 
18-10-21

12

14 Develop Prototype 2 
Test Plan 
(Deliverable G)

30 days Mon 
18-10-22

Wed 
18-10-31

13

Essraa,Lemuel,Ece

Kyla

Essraa,Ece

Kyla,Ena

Ena,Lemuel

Kyla,Essraa,Lemuel

Essraa,Lemuel
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15 Construct Prototype 
2 (Deliverable G)

239.98 hrs Mon 
18-10-22

Wed 
18-10-31

13

16 Test Prototype 2 
(Deliverable G)

23.98 hrs Thu 
18-11-01

Thu 
18-11-01

14,15

17 Analyze Prototype 2 
Testing Results and 
Submit Report 
(Deliverable G)

71.98 hrs Fri 18-11-02 Sun 
18-11-04

16

18 Develop Prototype 3 
Test Plan 
(Deliverable H)

71.98 hrs Mon 
18-11-05

Wed 
18-11-07

17

19 Construct Final 
Prototype 
(Deliverable H)

71.98 hrs Mon 
18-11-05

Wed 
18-11-07

17

20 Test Prototype 3 
(Deliverable H)

23.98 hrs Thu 
18-11-08

Thu 
18-11-08

18,19

21 Analyze Prototype 3 
Testing Results and 
Submit Report 
(Deliverable H)

71.98 hrs Fri 18-11-09 Sun 
18-11-11

20

22 Update and Finish 
the Project 
Presentation 
(Deliverable  I)

167.98 hrs Mon 
18-11-12

Sun 
18-11-18

5,21

Ece,Ena

Ece,Kyla

Ena,Lemuel,Kyla

Ena,Ece

Kyla,Essraa

Essraa,Ena

T F S S M T W T F S S M T W T

'18 Oct 07 '18 Oct 14 '18 Oct 21

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 3

Project: Greenhouse Project Sch

Date: Wed 18-10-17



ID Task Name Duration Start Finish Predecessors

23 Group Meeting to 
Discuss Project 
Presentation and 
Make Adjustments 
(Deliverable I)

23.98 hrs Wed 
18-11-21

Wed 
18-11-21

22
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