

Project Deliverable E: **Project Schedule and Cost**

Ahmad Al-Abed, Autumn Shaw, Harry Yang, Kierra Caminiti, Olivier Carriere Westerheide

Prototype 1 (Format):

Prototype 1 will consist of each of the website pages being created and formatted so that we can then build the functionality between each of the page's components.

*Each task should take approximately 1 hour to complete

Homepage	- Olivier
Filter	- Olivier (dependent on homepage)
Sort	- Olivier (dependent on homepage)
Map	- Kierra
Account Creation	- Kierra
Settings	- Kierra
Search	- Autumn (dependent on homepage)
Previous Orders	- Autumn
Cart	- Autumn
Checkout	- Harry (dependent on cart)
Profile	- Harry (dependent on account creation)
Menus	- Harry (dependent on homepage)
Order Confirmation	- Ahmad (dependent on checkout)
Barcode	- Ahmad
Chat	- Ahmad

Prototype 2 (Function):

Prototype 2 will expand on prototype 1 by creating functional requirements for each component of the layouts created in prototype 1.

*Each task should take approximately 1-2 hours to complete

Homepage	- Olivier
Filter	- Olivier
Sort	- Olivier
Map	- Kierra
Account Creation	- Kierra
Settings	- Kierra
Search	- Autumn
Previous Orders	- Autumn
Cart	- Autumn

Checkout	- Harry
Profile	- Harry
Menus	- Harry
Order Confirmation	- Ahmad
Barcode	- Ahmad
Chat	- Ahmad

Prototype 3 (Aesthetic):

Finally, prototype 3 will wrap up any loose ends from prototype 2, as well as expand on aesthetics and colour schemes.

Complete any outstanding functions from Prototype 2

Decide and design colour scheme

Ensure user can move between pages seamlessly

Risks:

- Security
 - Mitigate this risk by limiting entry points for viruses.
- Work getting deleted
 - Continuously saving work.
- Colour choices may not be conducive for the colourblind
 - Make sure colour scheme is visually appealing for the largest possible portion of the population

Cost/BOM:

- React.js library
- Domaine (1 month subscription)
- any libraries
- Apply for Google Map API