













































ID		Task #	Task Mode	Task Name	Duration	Start	Finish	Due date	% Complete	Task Owner
1		1		Deliverable A	5 days	Wed 20-09-0	Tue 20-09-15	Thu 20-09-17	100%	Eric
2	 	2		Client Meeting	1 day	Mon 20-09-21	Mon 20-09-21	Mon 20-09-21	100%	Tanish
3	 	3		Deliverable B	8 days	Tue 20-09-15	Thu 20-09-24	Thu 20-09-24	100%	Eric
4	 	4		Deliverable C	5 days	Fri 20-09-25	Thu 20-10-01	Thu 20-10-01	100%	Muhammad
5		6		Client Meeting	1 day	Mon 20-10-0	Mon 20-10-05	Mon 20-10-0	100%	Eric
6		5		Deliverable D	5 days	Fri 20-10-02	Thu 20-10-08	Thu 20-10-08	100%	John
7		5.1		Abstract	1 day	Tue 20-10-06	Tue 20-10-06		100%	Eric
8		5.2		List of Figures	1 day	Tue 20-10-06	Tue 20-10-06		100%	Tanish, Spencer
9		5.3		List of Abbreviations	1 day	Tue 20-10-06	Tue 20-10-06		100%	Eric
10		5.4		Introduction	1 day	Tue 20-10-06	Tue 20-10-06		100%	Muhammad

Project: Gantt Chart for E12 Date: Mon 20-11-02	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID		Task #	Task Mode	Task Name	Duration	Start	Finish	Due date	% Complete	Task Owner
11	✓	5.5	✈	Client Feedback	1 day	Tue 20-10-06	Tue 20-10-06		100%	Matthew
12	✓	5.6	✈	Updated Design Concept	1 day	Tue 20-10-06	Tue 20-10-06		100%	Spencer
13	✓	5.7	✈	Product Assumptions	1 day	Tue 20-10-06	Tue 20-10-06		100%	Matthew
14	✓	5.8	✈	Prototype	1 day	Tue 20-10-06	Tue 20-10-06		100%	Eric
15	✓	5.9	✈	Specifications	1 day	Tue 20-10-06	Tue 20-10-06		100%	Tanish
16	✓	5.10	✈	Testing	5 days	Wed 20-10-0	Tue 20-10-13		100%	Eric
17	✓	5.11	✈	Bill of Materials	1 day	Tue 20-10-06	Tue 20-10-06		100%	Tanish
18	✓	5.12	✈	Client Persentation	1 day	Tue 20-10-06	Tue 20-10-06		100%	Matthew, Spence
19	✓	5.13	✈	Project plan	5 days	Sun 20-10-04	Thu 20-10-08		100%	Eric
20	✓	5.14	✈	Conclusion	1 day	Wed 20-10-0	Wed 20-10-07		100%	All
21	✓	6	✈	Project Presentation	8 days	Fri 20-10-09	Tue 20-10-20	Thu 20-10-15	100%	Spencer
22	✓	6.1	✈	Presentation	1 day	Sun 20-09-13	Sun 20-09-13		100%	All
23	✓	6.1.1	✈	Introduction	1 day	Sun 20-09-13	Sun 20-09-13		100%	Owais
24	✓	6.1.2	✈	Customer Needs	1 day	Tue 20-09-22	Tue 20-09-22		100%	John
25	✓	6.1.3	✈	Benchmarking	1 day	Tue 20-09-22	Tue 20-09-22		100%	Matthew
26	✓	6.1.4	✈	Target Specs	1 day	Fri 20-10-02	Fri 20-10-02		100%	Tanish
27	✓	6.1.5	✈	Concept	1 day	Fri 20-10-02	Fri 20-10-02		100%	Eric
28	✓	6.1.6	✈	Decision Matrix	1 day	Fri 20-09-25	Fri 20-09-25		100%	John
29	✓	6.1.7	✈	Feasibility Study	1 day	Fri 20-09-25	Fri 20-09-25		100%	Spencer
30	✓	6.1.8	✈	Project Plan Tracking	1 day	Fri 20-10-09	Fri 20-10-09		100%	Eric
31	✓	6.1.9	✈	Cleint Feedback	1 day	Wed 20-10-0	Wed 20-10-07		100%	Tanish
32	✓	6.1.10	✈	Plan going forward	1 day	Fri 20-10-09	Fri 20-10-09		100%	Eric
33	✓	6.1.11	✈	Conclusion	1 day	Sun 20-09-13	Sun 20-09-13		100%	All

Project: Gantt Chart for E12
Date: Mon 20-11-02

Task

Split


Milestone


Summary


Project Summary


Inactive Task


Inactive Milestone

















Inactive Summary

Manual Task


Duration-only


Manual Summary Rollup


Manual Summary


Start-only


Finish-only


















External Tasks


External Milestone


Deadline


Progress


Manual Progress



























































ID		Task #	Task Mode	Task Name	Duration	Start	Finish	Due date	% Complete	Task Owner
34	✓	7	✈	Deliverable F	10 days	Sat 20-10-10	Thu 20-10-22	Thu 20-10-22	100%	Eric
35	✓	7.1	✈	Identify Business Model	1 day	Sat 20-10-17	Sat 20-10-17		100%	Tanish, Spencer
36	✓	7.2	✈	Business model Canvas	1 day	Sat 20-10-17	Sat 20-10-17		100%	Matthew
37	✓	7.3	✈	Assumptions	1 day	Sat 20-10-17	Sat 20-10-17		100%	
38	✓	7.4	✈	Project Plan	1 day	Mon 20-10-19	Mon 20-10-19		100%	Eric
39	✓	8	✈	Client Meeting	1 day	Mon 20-11-02	Mon 20-11-02	Mon 20-11-02	100%	Tanish
40	✓	9	✈	Deliverable G	10 days	Fri 20-10-23	Thu 20-11-05	Thu 20-11-05	100%	Tanish
41	✓	9.1	✈	Client Meet Summary	1 day	Tue 20-11-03	Tue 20-11-03		100%	
42	✓	9.2	✈	Second Prototype Development	1 day	Wed 20-11-04	Wed 20-11-04		100%	Team
43	✓	9.3	✈	Testing and analysis	1 day	Thu 20-11-05	Thu 20-11-05		100%	Team
44	✓	9.4	✈	Project Plan	1 day	Fri 20-11-06	Fri 20-11-06		100%	Eric
45		10	✈	Deliverable H	10 days	Fri 20-11-06	Thu 20-11-19	Thu 20-11-19	0%	Matthew
46		10.1	✈?	Economics Report	3 days				0%	
47		10.1.2	✈?	List of Costs					0%	
48		10.1.3	✈?	income statement					0%	
49		10.1.4	✈?	NPV Analysis					0%	
50		10.1.5	✈?	Assumptions					0%	
51		10.2	✈?	Video Pitch	1 day			Thu 20-11-19	0%	
52		10.2.1	✈?	Introduction					0%	
53		10.2.2	✈?	Explain Problem					0%	
54		10.2.3	✈?	Discuss proposed solution					0%	

Project: Gantt Chart for E12 Date: Mon 20-11-02	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID		Task #	Task Mode	Task Name	Duration	Start	Finish	Due date	% Complete	Task Owner
55		10.2.4		So what? Who Cares? Why You?					0%	
56		11		Deliverable I	10 days	Fri 20-11-06	Thu 20-11-19		0%	John
57		12		Final Project Presentations	5 days	Fri 20-11-20	Thu 20-11-26		0%	
58		13		Deliverable J	10 days	Fri 20-11-20	Thu 20-12-03		0%	Muhammad
59		14		Deliverable K	6 days	Thu 20-12-03	Thu 20-12-10		0%	Spencer
60				Team Meeting	60 days	Sun 20-09-13	Sun 20-12-06		54%	

Project: Gantt Chart for E12 Date: Mon 20-11-02	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Gantt Chart for E12

Date: Mon 20-11-02

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Predecessors	Notes	'20 Sep 13							'20 Sep 20							'20 Sep 27							'20				
		T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M		T	W	T	F
5																											
5																											
1,2,3,4																											
5																											
14																											
14,15																											
14																											
14																											
18																											
6																											
2																											
2																											
3,4																											
2,3,4																											
3																											
3																											
6																											
11																											
6																											

Project: Gantt Chart for E12

Date: Mon 20-11-02

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks


External Milestone

Deadline

Progress

Manual Progress

Page 6



Project: Gantt Chart for E12

Date: Mon 20-11-02

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress


Start-only

Finish-only


Predecessors	Notes	T	W	T	F	S	'20 Sep 13	S	M	T	W	T	F	S	'20 Sep 20	S	M	T	W	T	F	S	'20 Sep 27	S	M	T	W	T	F	S	'20




Project: Gantt Chart for E12 Date: Mon 20-11-02	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Gantt Chart for E12 Date: Mon 20-11-02	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Gantt Chart for E12 Date: Mon 20-11-02	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Gantt Chart for E12 Date: Mon 20-11-02	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Manual Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only		Finish-only	
	Inactive Milestone		Start-only		Finish-only	



Project: Gantt Chart for E12
Date: Mon 20-11-02


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Gantt Chart for E12 Date: Mon 20-11-02	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Gantt Chart for E12 Date: Mon 20-11-02	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Gantt Chart for E12 Date: Mon 20-11-02	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			