ID Task Task Name Duration Start Finish % Complete | Task Owner Sep 13
Mode wi T lels sim 1wl T|F
1 Deliverable A 5 days Wed 20-09-0 Tue 20-09-15 67% Eric
2 Client Meeting 1 day Mon 20-09-2 Mon 20-09-21 0% Matthew
3 Deliverable B 8 days Tue 20-09-15Thu 20-09-24 0% Tanish O
4 Deliverable C 5 days Fri 20-09-25 Thu 20-10-01 0% Muhammad
5 Deliverable D 5 days Fri 20-10-02 Thu 20-10-08 0% John
6 Deliverable E 8 days Fri 20-10-09 Tue 20-10-20 0% Spencer
7 Deliverable F 10 days Sat 20-10-10 Thu 20-10-22 0% Eric
8 Deliverable G 10 days Fri 20-10-23 Thu 20-11-05 0% Tanish
9 Deliverable H 10 days Fri 20-11-06 Thu 20-11-19 0% Matthew
10 Deliverable | 10 days Fri 20-11-06 Thu20-11-19 0% John
1 Final Project 5 days Fri 20-11-20 Thu 20-11-26 0%
Presnetations
12 Deliverable J 10 days Fri 20-11-20 Thu 20-12-03 0% Muhammad
13 : Deliverable K 6 days Thu 20-12-03Thu 20-12-10 0% Spencer
14 O% - Team Meeting 60 days Sun 20-09-13Sun 20-12-06 0%
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