ID Task Task Name Duration Start Finish % Complete |Task Owner Predecessors Notes
0 Mode
1 |V Deliverable A 5 days Wed 20-09-0 Tue 20-09-15 100% Eric
2 v Client Meeting 1 day Mon Mon 20-09-21 100% Tanish 1 Client did not
20-09-21 attend, hoping to
reschedule.
Rescheduled for the
3 W Deliverable B 8 days Tue Thu 20-09-24  100% Eric 2 Was started after
20-09-15 initial client
meeting. Document
was flled out to best
of our ability based
on the fact that we
had no client data.
Update(Sept 23):
Finished Deliverable
B, All members
attended...

4 |V . Deliverable C 5 days Fri 20-09-25 Thu 20-10-01  100% Muhammad 3 Everyone made
good progress on
their respective
responsibilities.

5 Deliverable D 5 days Fri 20-10-02 Thu 20-10-08 0% John 4

6 Client Meeting 1 day Mon 20-10-0 Mon 20-10-05 0% Eric

7 Deliverable E 8 days Fri 20-10-09 Tue 20-10-20 0% Spencer 1,3,4,5

8 Deliverable F 10 days Sat 20-10-10 Thu 20-10-22 0% Eric 7

9 Deliverable G 10 days Fri 20-10-23 Thu 20-11-05 0% Tanish 8

10 ’ Client Meeting 1 day Mon 20-11-0 Mon 20-11-02 0% Tanish

Task Inactive Summary I I External Tasks
Split Manual Task External Milestone
. Milestone Duration-only Deadline
Project: Gantt Chart for E12
Date: Thu 20-10-01 Summary I 1  Manual Summary Rollup Progress
Project Summary 1 Manual Summary 1 Manual Progress
Inactive Task Start-only C
Inactive Milestone Finish-only ]

Page 1




ID Task Task Name Duration Start Finish % Complete |Task Owner Predecessors Notes
Mode
1 Deliverable H 10 days Fri 20-11-06 Thu 20-11-19 0% Matthew 9
12 Deliverable | 10 days Fri 20-11-06 Thu 20-11-19 0% John 9
13 Final Project 5 days Fri 20-11-20 Thu 20-11-26 0% 12
Presentations
14 Deliverable J 10 days Fri 20-11-20 Thu 20-12-03 0% Muhammad 12
15 b Deliverable K 6 days Thu 20-12-03Thu 20-12-10 0% Spencer 12
16 O% - Team Meeting 60 days Sun 20-09-13Sun 20-12-06 23%
17 |V Team Meetingl 2 hrs Sun Sun 20-09-13  100% Eric Only Tanish and Eric
% 20-09-13 were present for the
18 v Team Meeting2 2 hrs Sun Sun 20-09-20  100% Eric Not scheduled due
[y 20-09-20 to the fact that we
had a client meeting
the next day
19 v/ Team Meeting3 2 hrs Sun Sun 20-09-27  100% Tanish Meeting was
[y 20-09-27 successful for
finishing deliverable,
team cohesion is
good.
20 % Team Meeting4 2 hrs Sun 20-10-04 Sun 20-10-04 0% Spencer
21 % Team Meeting5 2 hrs Sun 20-10-11Sun 20-10-11 0% Matthew
22 % Team Meeting6 2 hrs Sun 20-10-18 Sun 20-10-18 0%
23 % Team Meeting7 2 hrs Sun 20-10-25Sun 20-10-25 0%
24 % Team Meeting8 2 hrs Sun 20-11-01Sun 20-11-01 0%
25 % Team Meeting9 2 hrs Sun 20-11-08Sun 20-11-08 0%
26 % Team Meeting 10 2 hrs Sun 20-11-15Sun 20-11-15 0%
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ID Task Task Name Duration Start Finish % Complete |Task Owner Predecessors Notes
© [ Mode
27 % ’ Team Meeting 11 2 hrs Sun 20-11-22Sun 20-11-22 0%
28 % 7 Team Meeting 12 2 hrs Sun 20-11-29Sun 20-11-29 0%
29 % 7 Team Meeting 13 2 hrs Sun 20-12-06 Sun 20-12-06 0%
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