
ID Task 
Mode

Task Name Duration Start Finish % Complete Task Owner Predecessors Notes

1 Deliverable A 5 days Wed 20-09-09Tue 20-09-15 100% Eric
2 Client Meeting 1 day Mon 

20-09-21
Mon 20-09-21 100% Tanish 1 Client did not 

attend, hoping to 
reschedule. 
Rescheduled for the 

3 Deliverable B 8 days Tue 
20-09-15

Thu 20-09-24 100% Eric 2 Was started after 
initial client 
meeting. Document 
was flled out to best
of our ability based 
on the fact that we 
had no client data. 
Update(Sept 23): 
Finished Deliverable 
B, All members 
attended...

4 Deliverable C 5 days Fri 20-09-25 Thu 20-10-01 100% Muhammad 3 Everyone made 
good progress on 
their respective 
responsibilities. 

5 Deliverable D 5 days Fri 20-10-02 Thu 20-10-08 0% John 4
6 Client Meeting 1 day Mon 20-10-05Mon 20-10-05 0% Eric
7 Deliverable E 8 days Fri 20-10-09 Tue 20-10-20 0% Spencer 1,3,4,5
8 Deliverable F 10 days Sat 20-10-10 Thu 20-10-22 0% Eric 7
9 Deliverable G 10 days Fri 20-10-23 Thu 20-11-05 0% Tanish 8
10 Client Meeting 1 day Mon 20-11-02Mon 20-11-02 0% Tanish

'20 Sep 06

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 1

Project: Gantt Chart for E12
Date: Thu 20-10-01



ID Task 
Mode

Task Name Duration Start Finish % Complete Task Owner Predecessors Notes

11 Deliverable H 10 days Fri 20-11-06 Thu 20-11-19 0% Matthew 9
12 Deliverable I 10 days Fri 20-11-06 Thu 20-11-19 0% John 9
13 Final Project 

Presentations
5 days Fri 20-11-20 Thu 20-11-26 0% 12

14 Deliverable J 10 days Fri 20-11-20 Thu 20-12-03 0% Muhammad 12
15 Deliverable K 6 days Thu 20-12-03Thu 20-12-10 0% Spencer 12
16 Team Meeting 60 days Sun 20-09-13Sun 20-12-06 23%
17 Team Meeting 1 2 hrs Sun 

20-09-13
Sun 20-09-13 100% Eric Only Tanish and Eric 

were present for the
18 Team Meeting 2 2 hrs Sun 

20-09-20
Sun 20-09-20 100% Eric Not scheduled due 

to the fact that we 
had a client meeting
the next day

19 Team Meeting 3 2 hrs Sun 
20-09-27

Sun 20-09-27 100% Tanish Meeting was 
successful for 
finishing deliverable,
team cohesion is 
good.

20 Team Meeting 4 2 hrs Sun 20-10-04 Sun 20-10-04 0% Spencer
21 Team Meeting 5 2 hrs Sun 20-10-11 Sun 20-10-11 0% Matthew
22 Team Meeting 6 2 hrs Sun 20-10-18 Sun 20-10-18 0%
23 Team Meeting 7 2 hrs Sun 20-10-25 Sun 20-10-25 0%
24 Team Meeting 8 2 hrs Sun 20-11-01 Sun 20-11-01 0%
25 Team Meeting 9 2 hrs Sun 20-11-08 Sun 20-11-08 0%
26 Team Meeting 10 2 hrs Sun 20-11-15 Sun 20-11-15 0%
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27 Team Meeting 11 2 hrs Sun 20-11-22 Sun 20-11-22 0%
28 Team Meeting 12 2 hrs Sun 20-11-29 Sun 20-11-29 0%
29 Team Meeting 13 2 hrs Sun 20-12-06 Sun 20-12-06 0%
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